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Pond C 2 Recycle 

J M Kersh Associate General Manager 
Enwonmental and Waste Management 
EG&G Rocky Flats Inc 

The Colorado Department of Health has informed the Rocky Flats Office (EWO) that munne 
discharges from pond C 2 will be approved only rf Rocky Flats Plant IS able to demonsnate 
satisfactory progress on the pond C 2 water recycle project Because dxcharges from pond 
C 2 are essenaal RFO requests that EG&G expedxe the pond C 2 watcr recycle project 
through the following acnons 

1 Consult wth RFO to deterrmne the best pmject desgn talang cost, enwonmental 
compliance and health and safety aspects into consideranon Ths consulmtzon wth 
RFO should be completed by October 16 1992 

2 Expecllte the scope and esnmate and engmeenng package for the elected desgn 

3 Develop a project schedule for completmg the enpccnng package awardmg the 
contract commencing and compleung consuuchon and stan up Ths schedule should 
be provided to RFO by October 30 1992 

If you have anv quesnons concernmg this request please contact Tom Lukow of my staff at 
extension 4561 
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